ORIGINAL TO GENERAL FILES

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

 INTERDEPARTMENT CORRESPONDENCE

" FILE P. I. No. 0005530, Chattooga County | OFFICE Preconstruction

BRO00-0005-00(530)
SR 48 over East Fork Little River-
Bridge Replacement . DATE May 1, 2008

FROM % Mﬂ Assistant Director of Preconstruction

SEE DISTRIBUTION

SUBJECT APPROVED PROJECT CONCEPT REPORT

Attached for your files is the approval for subject project.

Attachment

DISTRIBUTION:

Brian Summers
Glenn Bowman
Ken Thompson
Michael Henry
Keith Golden
Angela Alexander
Paul Liles
Kent Sager
~‘Dewayne Comer
BOARD MEMBER



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: P.I. No. 0005530, Chattooga County OFFICE: Preconstruction
BR000-0005-00(530)
SR 48 over East Fork Little River-
Bridge Replacement DATE: April 22, 2008

FROMha%—gm leton Assistant Director of Preconstruction
1
TO:

Gerald M. Ross, P.E., Chief Engmeer

SUBJECT: PROJECT CONCEPT REPORT

This project is the replacement of a structurally deficient bridge on SR 48 over East Fork

Little River, 3.7 miles northeast of Menlo, Georgia. The existing bridge, constructed in

1937, is a 160°x 32’ concrete structure with a sufficiency rating of 41. State Route 48 at this
. location is a rural two lane roadway with 12” lanes with variable width grass shoulders with a

posted speed of 55 MPH. State Route 48 is a north-south roadway classified as a rural

principal arterial. The current year traffic (2003) along this section of SR 48 is 2310 VPD.

The design year (2030) volumes are projected to be 3200 VPD. The proposed speed design
“is 55 MPH.

The project proposes to construct a new 220°x 40° concrete bridge over East Fork Little
River at the existing bridge site. The approaches will consist of two, 12° lanes with 10’ rural
shoulders (6.5” paved). The existing bridge will be closed to traffic during construction.
Traffic will be detoured via an on-site detour constructed south and west of the existing
~ alignment. Due to the presence of known population of the federally threatened plant species
Sagittaria Secundifolia near the existing bridge the detour cannot be located parallel to the
existing bridge.

Environmental concerns include requiring a COE 404 permit; federally threatened plant
species Sagittaria Secundifolia ;Categorical Exclusion will be prepared; a Public hearing is
not required; Time saving procedures is not appropriate.




P.I. No. 0005530, Chattooga County
Page 2
April 22, 2008

The estimated costs for this project are:

PROPOSED APPROVED
Construction {includes E&C) § 2,619,000  $ 1,500,000

Right-of-way - $ 310,000 $ 50,000

Utilities $ 40,000

FUNDING PROG DATE
L1CO LR

LI1CO LR

* Chattooga signed for utilities 1-14-03/ Rescission letter sent to Chattooga 6-18-07

I recommend this project concept be approved.

GRS: IDQ

Attachment

CONCUR | 7 7

WLong, P%c’tor of Preconstruction

APPROVED I 9.2 pr}

Gerald M. Ross, P.E., Chief Engineer
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
Office of Program Delivery and Consultant Design

PROJECT CONCEPT REPORT

PROJECT NUMBER: BR000-0005-00(530)
County: Chattooga
Project P.I. Number: 0005530

Federal Route Number: N/A
State Route Number: 48

S.R.48 at East Fork Little River Bridge Replacement

[see page 2 for location sketch]

Recommendation for Approval:

Date: March 5, 2008 . ) Yun Tang
Project Manager

M- Lot Mo

This concept as presented herein and submitted for approval is consistent with that which is included in the Regional
Transportation Program (RTP) and/or the State Transportation Program (STIP).

Date: March 3, 2008

Date:

State Transportation Planning Administrator
Date:

State Transportation Financial Management Administrator
Date:

State Environmental/Location Engineer
Date:

State Traffic Safety and Design Engineer
Date:

District Engineer
Date:

State Project Review Engineer

Date: lezléé . %Mk %— VQ'L..
Bridge Design ' '




DEPARTMENT OF TRANSPORTATION [}
STATE OF GEORGIA 1% w1 008
Office of Program Delivery and Consultant Design

PROJECT CONCEPT REPORT"

PROJECT NUMBER: BR000-0005-00(530)
County: Chattooga
Project P.I. Number: 0005530

Federal Route Number: N/A
State Route Number: 48

S.R.48 at East Fork Little River Bridge Replacement

[see page 2 for location sketch]

Recommendation for Approval:

Date: March 5. 2008 . : Yun Tang
Project Manager

M- ks Mos s

This concept as presented herein and submitted for approval is consistent with that which is included in the Regional
Transportation Program (RTP) and/or the State Transportation Program (STIP).

Date:_March 5. 2008

Date:
State Transportation Planning Administrator
Date:
State Transportation Financial Management Administrator
Date:
State Environmental/Location Engineer
Date:

. State Trafy y and Engineer
Date: Z//C?/Z@C)C% . I_/ZﬁL

District Enomeer

Date:

State Project Review Engineer

Date:

Bridge Design



DEPARTMENT OF TRANSPORTHEIT®O& €1V
STATE OF GEORGIA {8 . 26 s

INTERDEPARTMENT CORRESPONDEN K

FILE: P.1. No. 0005530 OFFICE: Environment/Location

DATE:  March 26, 2008

R
FROM: Glenn Bowman,/P.E., State Environmental/Location Engineer

TO: Genetha-Rice Singleton, State Transportation Planning Administrator

SUBJECT: PROJECT CONCEPT REPORT
BR000-0005-00(530) / Chattooga County
SR 48 at East Fork Little river Bridge Replacement

The above subject Concept Report has been reviewed and appears satisfactory subject to the
following comments:

1. This bridge is listed as not eligible in the GHBS.

2. Seasonal aquatic survey will be required as well as a May-September survey for the Kral
Plantain. Twelve months may not be enough time to complete surveys and resolve Section 7
consultation. :

3. A public detour meeting will be required if an off-site detour is ultimately used.
If you have any questions, please contact Glenn Bowman at (404) 699-4401.
GB/Ic

cc: Brian Summers
Jamie Simpson
Angela Alexander
Keith Golden
Babes Abubakari
Paul Liles
Kent Sager




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA T
Office of Program Delivery and Consultant Design

PROJECT CONCEPT REPORT

PROJECT NUMBER: BR000-0005-00(530)
County: Chattooga
Project P.I. Number: 0005530

Federal Route Number: N/A
State Route Number; 48

S.R.48 at East Fork Little River Bridge Replacement

[see page 2 for location sketch]

Recommendation for Approval:

Date: March 5. 2008 . Yun Tang
Project Manager

M- B Mosorns

This concept as presented herein and submitted for approval is consistent with that which is included in the Regional
Transportation Program (RTP) and/or the State Transportation Program (STIP).

Date: March 5, 2008

Date:

State Transportation Planning Administrator

Date:

State Transportation Financial Management Administrator

Date: ;/Zé /0 Y . /%_-._. ﬂa———«u‘.&_ﬁ

State Environmental/Location Engineer

Date:
State Traffic Safety and Design Engineer
Date:
District Engineer
Date:
State Project Review Engineer
Date:

Bridge Design




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
Office of Program Delivery and Consultant Design

PROJECT CONCEPT REPORT

PROJECT NUMBER: BRO000-0005-00(530)
County: Chattooga
Project P.I. Number: 0005530

Federal Route Number: N/A
State Route Number: 48

S.R.48 at East Fork Little River Bridge Replacement

[see page 2 for location sketch]

Recommendation for Approval:

Date: March 5. 2008 ) Yun Tang
Project Manager

M- ke Ms s

This concept as presented herein and submitted for approval is consistent with that which is included in the Regional
Transportation Program (RTP) and/or the State Transportation Program (STIP).

Date:_March 5. 2008

Date:

State Transportation Planning Administrator
Date:

State Transportation Financial Management Administrator
Date:

. State Envi enfal/J«fcatigpr Engineer
Date: 3 - |Z -0f . /ﬁ‘

State Traffic Safety and Design Engineer

Date:
District Engineer
Date: .
State Project Review Engineer
Date:

Bridge Design




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
Office of Program Delivery and Consultant Design

PROJECT CONCEPT REPORT

PROJECT NUMBER: BR000-0005-00(530)
County: Chattooga
Project P.I. Number: 0005530

Federal Route Number: N/A
State Route Number: 48

S.R.48 at East Fork Little River Bridge Replacement

[see page 2 for location sketch]

Recommendation for Approval:

Date: March 5, 2008 . : Yun Tang
Project Manager

M- Gt Mororens

This concept as presented herein and submitted for approval is consistent with that which is included in the Regional
Transportation Program (RTP) and/or the State Transportation Program (STIP).

o Bisfoy il & Dot

State T@nsportation Piannjr(g Administrator

Date:_March 5, 2008

Date:

State Transportation Financial Management Administrator
Date:

State Environmental/Location Engineer
Date:

State Traffic Safety and Design Engineer
Date:

District Engineer
Date: :

State Project Review Engineer
Date:

Bridge Design
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5.R.48 at East Fork Little River Bridge Replacement
Project Number: BR-0005-00(530) Page 2 of 15

SITE LOCATION MAP

County: Chattooga

PROJECT LOCATION




S.R.48 at East Fork Little River Bridge Replacement

Project Number: BR-0005-00(530) Page 3 of 15
PI Number: 05530

County: Chattooga

Need and Purpose: Project BR-0005-00(530) will provide for the replacement of a bridge on SR 48
over East Fork Little River in Chattooga County.

The bridge meets GDOT’s policy 2405-1 requirements to be replaced. The policy allows bridges with

a sufficiency rating below 50 and on the Highway Bridge Replacement Rehabilitation Program

(HBRRP) list to be replaced. The bridge is on the required HBRRP list, and the bridge has a

sufficiency rating of 38.82. In addition to the substandard bridge sufficiency rating, the bridge’s beams.
- are deteriorating therefore further compromising its structural integrity. The deterloratmg beams

augment the need 10 replace this bridge.

The AADT along SR 48 at the bridge over East Fork Little River was 2,310 in 2003 and is expected to
be 2,480 AADT in 2010 and 3,200 AADT by 2030. The LOS along this section of roadway was A in
2003 and is expected to be LOS B by 2030.

Other transportation plans were also reviewed to determine their involvement with the proposed bridge
project. SR 48 is not a part of the GDOT’s Statewide Bicycle Plan and the route is not on a school bus
route. Project BR-0005-00(530) lies east of Project STP-000-00(309). Under Project STP-000-
00(309), passing lanes will be added along SR 48 (see table below). The proposed bridge pro_]ect can
be constructed independently of the passing lane project.

- STP-000-00(309) . Passing . SR 48 EB FROM MP .75 - 1.55/

- 0000309 ¢ Lame | 3.00-4.10

Project BR-0005-00(530) lies within Census Tract 9803. The total population in this census tract is
2,824 persons, 2.1% of the population is Black and 0.8% is Hispanic. There are 858 families living in
Census Tract 9803 and about 6.8% of the families live below the poverty level. Land use in the area is
mix residential, commercial, and manufacturing, :

Description of the proposed project: The proposed bridge replacement on SR48 over East Fork Little
River will have a total length of approximately 2150 linear feet with the existing bridge located near
the center of the project. SR48 is currently signed at 55 mph. The existing bridge has a length of 150°.
The replacement bridge will have an approximate length of 220°. The alignment will remain in the
existing location. A temporary bypass will be constructed south and west of the existing alignment.
Due to the presence of known population of the federally threatened plant species Sagittaria
Secundifolia near the existing bridge the temporary bypass cannot be located parallel to the existing
bridge. '

Is the project located in a Non-Attainment area? No.

PDP Classification: Major Project { ) Minor Project (X)

Project Designation: Full Oversight () Exempt(X) State Funded( ) Other( )
Functional Classification: Rural Principal Arterial

U.S. Route Number: N/A State Route Number; 48

Traffic (AADT - 2003 counts) — 2310 v.p.d.
Traffic Projections (AADT) - Base Year 2010 — 2480 v.p.d.
Traffic Projections (AADT) - Design Year 2030 — 3200 v.p.d.



§.R.48 at East Fork Little River Bridge Replacement i
Project Number: BR-0005-00(530) Page 4 of 15

PI Number:

005530

County: Chattooga

Existing Design Features:

L

SR 48 is a two-lane rural roadway with a 55 mph speed limit. The adjacent land use is
agricultural with scattered residential and commercial structures.

Typical Section: Two 12-foot travel lanes with 2-foot unpaved shoulders. Slopes vary from 2:1
to 4:1.

Posted Speed: 55 mph

Maximum Radius: 2,350 feet

Maximum Grade (mainline): 5.44%

Maximum Grade (driveway): 17%

Width of Right-Of-Way: Varies 100 feet — 120 feet

Major Structures: Bridge, Structure ID 055-0007-0, 160’ long, 32.00° deck width, 41.31 Suff.
rating

Major interchanges or intersections along the project: none

Existing length of roadway segment: 0.37 miles

Proposed Design Features:

- Proposed Typical Sections: One 12-foot through lane in each directioh with a 10-foot shoulder,

6.5-foot paved and 3.5-foot grassed. Slopes will vary from 2:1 in areas with guardrail to 6:1 in
areas without guardrail. : :
Proposed Design Speed: 60 mph
Proposed Maximum Grade: 5.0%
Maximum Grade Allowable: 9%
Proposed Maximum Grade (Driveway): 25%
Proposed Minimum Radius; 2350
Minimum Radius Allowable: 643’
Right of Way :
o Width: Varies -- minimum 110° _
Easements: Temporary () Permanent (X) Utility ( )} Other ( )
Type of access Control: Full ( ) Partial ( } By Permit (X) Other ( )
Number of Parcels: 13
Number of Displacements:
Business: 0
Residences: 0
Mobile Homes: 0
_ Other: 0
Structures: Bridge approximately 220 feet long and 40 feet wide
Major intersections and interchanges: N/A
Traffic control during construction: A temporary detour will be constructed south and west of
the existing bridge. Traffic will utilize the detour bridge while the new one is constructed in the

0000

'same location as the existing bridge. All driveway aceess w1Il be maintained during

construction,



S.R.48 at East Fork Little River Bridge Replacement

Project Number: BR-0005-00(530) ) Page 5 0of 15
PI Number: 005530

County: Chattooga

o Design Exceptions to controlling criteria anticipated:

Undetermined Yes

Horizental Alignment
Roadway Width
Shoulder Width
Vertical Grades

Cross Slopes
Stopping Site Distance
Super Elevaticn Rates

Horizontal Clearance
Speed Design

Vertical Clearance

Bridge Width

Bridge Structural Capacity

P e P P e A N Pl P PR Pl PR P ==

e Design Variances: None
e Environmental Concerns: Stream Crossing, Wetland Area, Federally threatened plant species
Sagittaria Secundifolia
e Level of Environmental Analysis:
o Are Time Saving Procedures appropriate? Yes( ) No (X}
o Categorical Exclusion? Yes (X) No( )
o Environmental Assessment/Finding of No Significant Impact — N/A
o Environmental Impact Statement — N/A
Utility Involvements:
o North Georgia EMC
Charter Communications
Bellsouth
Windstream Communitcations
Georgia Power

*

cC 00O

Project Responsibilities:
o Design— GDOT

Right-of-Way Acquisition — GDOT
Relocation of Utilities — GDOT
Letting to Contract — GDOT
Supervision of Construction — GDOT
Providing Material Pits — Contractor

- Providing Detours — GDOT



S.R.48 at East Fork Little River Bridge Replacement

Project Number: BR-0005-00(530) Page 6 of 15
PI Number: 005530 .
County: Chattooga

Coordination

o Initial Concept Meeting Date: TBD
Concept meeting date and brief summary:
P.A R meetings, dates and results: N/A
FEMA, USCG and/or TVA: TBD
Public Involvement: N/A
Local Government Comments: TBD
Other Projects in the area: None
Other Coordination to date: None-

Scheduling — Responsible Parties Estimate

Time to complete environmental process: 12 months

Time to complete preliminary construction plans: 2 month

Time to complete right-of-way plans: 1 month

Time to complete the Section 404 permit: 2 months

Time to complete final construction plans: 1 month

Time to complete the purchase of right-of-way: 12 months

List other major items that will affect the project schedule: None

Other Alternates Considered: ‘
1. No Build. The No Build option is not a viable one since it does not address the structural
deficiencies in the bridge and therefore does not meet the need and purpose of the project.

2. Use existing alignment of SR48 and build a temporary detour bridge parallel to the existing
bridge. Due to the presence of known population of the federally threatened plant species
Sagittaria Secundifolia near the existing bridge the temporary bypass cannot be located parallel
to the existing bridge.

3. Offsite Detour. The project is located approximately 4000° from the Alabama/Georgia state
line. Due to the steep terrain very few roads local road and no State Routes connect SR48 to a
parallel road way either north or south of the project location. The offsite detour would have to
extend into Alabama and would be extremely long. (greater than 40 miles)

Attachments:

Roadway Typical Section

Concept Plan — Final Bridge Location
Concept Plan — Bypass Location

Cost Estimate Summary

Cost Estimate Detail

Right-of-Way Estimate

Concept Team Meeting Minutes
Notice of Location and Design

NN R LD
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S.R.48 at East Fork Little River Bridge Replacement

Project Number: BR-3005-00(530)

PI Number: 005530

County: Chattooga
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S.R.48 at Bast Fork Little River Bridge Replacement

Project Number: BR-0005-00(530)

PI Number: 005530

County: Chattooga
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S.R.48 at East Fork Little River Bridge Replacement

BR-0005-00{530)

Project Number

Pi Number:

005530
Chattooga

County.
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8.R.48 at East Fork Little River Bridge Replacement

Project Number: BR-0005-00(530)

PI Number: 005530

County: Chattooga
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S.R.48 at East Fork Little River Bridge Replacement
Project Number: BR-G0035-00(530)

PI Number: 005530
County: Chattooga

Page 11 of 15
Cost Estimate Summary
A. Right-of-Way $309,100.00
B. Reimbursable Utilities $40,000.00
C. Construction '
1. Major Structures $854,000.00
2. Grading and Drainage $45,000.00
3.Base and Paving $695,400.00
4. Lump items $106,000.00
5. Miscellaneous $12,000.00
6. Detour $514,000.00
Subtotal Construction Cost $2,226,400.00
Engineering @ 5% 111,320.00
Contingency @ 12% 280,526.40
Total Const Cost $2,618,246.40
Right-of-way 309,100
Utilities 40,000
$2,967,346




5.R.48 at East Fork Little River Bridge Replacement
Project Number: BR-0005-00(530)

P1 Number: 005530
County: Chattooga

Page_l2 of 15

Cost Estimate Detail
A. Right-of-Way
1. Property: ROW ( see ROW Estimate) $309,100.00
Subtotal A | $308,100.00
B. Reimbursable Utilities
1. Water $0.00
2. Electric $40,000.00
Subtotal B | $40,000.00
C. Construction -
1. Major Structures:Bridge 220' x 40' @ $80!sq ft. | $704,000.00
Remove Existing Bridge $150,000.00
Subtotal C-1 | $854,000.00
2. Grading and Drainage
a. Earthwork ( cy @ $8.00/cy) $0.00
b. Drainage $15,000.00
c. Clearing & Grubbing { 3 acres @
| $10,000/acre) $30,000.00
Subtotal C-2 | $45,000.00
3.Base and Paving
a. 10" Aggregate Base (8850 sy @ $22.00/sy) $194,700.00
b. Asphalt Paving
114" 3.5mm Superpave (620 tons@
$100/ton) $62,000.00
2" 18mm Superpave {875 tons@ $100/ton) $97,500.00
7" 25 mm Superpave(3400 tons@ $100/ton) | $340,000.00
Milling (600 sq. yds. @ $2.00/sq. yd.) $1,200.00
Subtotal C-3 | $695,400.00
4. Lump ltems
a. Grassing ( 6ac @ $1000/acre) $6,000.00
¢. Erosion Control $100,000.00
Subtotal C-4 | $106,000.00
5. Miscellaneous
a. Signing & Marking $12,000.00
b. Guardrail (0 If @ $16/If) $0.00
Subtotal C-5 | $12,000.00
6. Detour
a. Earthwork ( cy @ $8.00/cy)
b. Drainage $10,000.00
c. 10" Aggregate Base (5250 sy @ $22.00/sy) $115,500.00
d. Asphalt Paving
1 1/4" 8.5mm Superpave (435 tons@
$100/ton) $43,500.00
4" 25mm Superpave (1200 tons@ $100/ton) | $120,000.00
e. Traffic Controi $60,000.00
f. Tempory Bridge 24'x150' $165,000.00

Subtotal C-6

$514,000.00




S.R.48 at East Fork Little River Bridge Replacement
Project Number: BR-0005-00(530)

PI Number: 005530

County: Chattooga

* NP

Page 13 of 15

Preliminary Right of Way Cost Estimate

‘Date: February 29, 2008

‘Project: BR-0005-00{530)Chattcoga

Existing/Required R/W: Varies/Varies

Project Termini : SR 48 over E, Fork Liitle River Bridge Replacement
Project Description: SR 48 Bridge Replacement

Land: Ag/R/W 6.4 acres @ $10,000/acre

Improvements : misc. site improvements

Relocation: Commercial (0)

Residential ()
Damage ; Proximity (0}
Cost to Cure (0)
Net Cost
Net Cost
Scheduling Contingency. 55 %
Adm/Court Cost 60

Market Appreciation 40 %

Total Cost $309,100

hil Copelan

-

Right of Way Administrator
By: Jerry Milligan

P.L Number; 0005530
No. Parcels: 11

$ 64,000

25,000

$ 89,000

$ 89,000
48,950
22770
88,288

~§ 309,008




5.R.48 at East Fork Little River Bridge Replacement

Project Number: BR-0005-00{530) Page 14 of 15
PI Number: 005530

County: Chaitooga

CONCEPT TEAM MEETING MINUTES, Oct 16, 2007

PROJECT NUMBER: BR-0005-00(530)
County: Chattooga

Project Pl No.: 0005530

S.R. 48 at East Fork Little River Bridge Replacement

Issues discussed:
= What was the approximate time for the scheduling of Right of Way.

= The terrain for the proposed detour (fairly level and able to maintain driveway access).

= The temporary bridge should be south of existing bridge and protected plan_t life.
= There should be NO buffer variance.

= The cold water stream runs north/south.
= Driveways may be at or around 18% grade (existing grade at 14 — 15%).
= Utility poles may need to be moved.

= No fuel tanks are located at the Country Store.

= We may need additional R'W if water lines are located/discovered (15 — 20°
additional).

= Detour should be two 11’ — 12’ lanes with concrete barriers (no guardrails).

= Need to come to a decision on whether to replacefextend the existing culvert.



S.R.48 at East Fork Little River Bridge Replacement

Project Number: BR-0005-00(530) Page 15 of 15
PI Number: (05530

County: Chattooga

NOTICE OF LOCATION AND DESIGN APPROVAL

P.l
Project Name Project Number Number County
SR48 at East Fork Little River Replacement BR-0005-00(530) 005530 Chattooga

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department of
Transportation has approved the Location and Design of this project.

The date of location and design approval is Mﬂtil ' J 2005

Descriptions of the Proposed Project:
This project is located in Chattooga County in the 11™ U.S. Congressional District, in GMD 927,

Chattooga County.

Descriptions of the Proposed Construction: _
The proposed bridge replacement on SR48 over East Fork Little River will have a total length of

approximately 2100 linear feet with the existing bridge located near the center of the project. SR48 is
currently signed at 505 mph. The existing bridge has a length of 150°. The replacement bridge will
have an approximate length of 150°. The alignment will remain in the existing location.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for public
inspection at the Georgia Department of Transportation:

Glenn Brown, Area Engineer
Glenn.brown@dot.state.ga.us
533 East 20" Street
Rome, GA 30161
Telephone: (706) 295-6025

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying
a nominal fee and requesting in writing to:

Kent L. Sager, District Engineer
Kent.sager@dot.state.ga.us
500 Joe Frank Harris Parkway, SE
PO Box 10
Cartersville, GA 30120
Telephone (770) 387-3602

Any written request or communication in reference to this project or notice should include the Project
and P.I. Numbers as noted at the top of this notice. -



_Bridge Inventory Data Listing - ' Page 1 of 2

Bridge Inventory Data Listing
Georgia Department of Transportation.

Structure ID: 055-0007-0 . Chattooga SUFF. RATING: 38.53
Location & ' .
Geography . Signs & Attachements
* Structure ID: 055-0007-0 * 104 Highway System: 0 ) 225 Expansion Joint Type: 02
200 Bridge Information; 06 . »2¢ Functional 06 242 Deck Drains: 1
: _ Classificiation:
*6A Feature Int: IE?\:'SERF ORK LITTLE 204 Federal Route Type: " FNo. 00191 243 Parapet Location: 0.00
. I : Federal Lands , '
* . .

63 Critical Bridge: 0 105 Highway: 0 ~ Height: 0.00
*7A Route Number Carried: SR00048 - * 110 Truck Route: 0 Width: 0.00
*7B  Facility Carried: SR 48 .. 206 School Bus Route: 0 238 Curb Height: 0.9
*9  Location: 3 MI NE OF MENLO 217 Benchmark Elevation: 000000 ’ - Curb Material: 1

2 DOT District: 6 _ 218 Datum: 0 239 Handrail: 11

207 Year Photo: 2006 *19 Bypass Length: 34 * 240 Median Barrier Rail: 0
*91 Inspection Frequency: 24 Date: 4/12/2006 *20 Toll; 3 241 Bridge Median Height: 0.0

92A Fract Crit Insp Freq: . 00 Date: 2/1/1901 *21 Maintenance: 01 * Bridge Median Width: 0.0

92B Underwater Insp Freq: 00 Date: 2/1/1901 *22 Owner: © - 01 230 g;‘:r‘_d‘a" Loc. Dir. 5

92C Other Spe. Insp Freq: 00 Date: 2/1/1901 *31 Design Load: 2 . Fwrd: 3

‘%4 Place Code: 00000 37 Historical Significance: 5 Oppo. Dir. Rear: 1]

*5  Inventory Route (O/U): I - 205 Congressional District: F1 QOppo. Fwrd: 0
Type: 3 27 Year Constructed: 1937 244 Approach Slab: 'S

Designation: I 106 Year Reconstructed: 0000 224 Retaining Wall: 1]
Number: 00048 " 33 Bridge Median: 0 233 Pasted Speed Limit: 55

Direction: 0 . 34 Skew: 40 236 Warning Sign: ) 1

*16 Latitude: - 3!'3810 HMMS 35 Structure Flared: 0 ) 234 Delineator: 1

Prefix: SR

85 - 30.349%0 HMMS

*17 Longitude: SulTix: 00 MP:0.66 38 Navigation Contral: ] 235 Hazzard Boeards: 1
98" Border Bridge: 000 % Shared: 00 213 Special Steel Design: 0 237 Utilities - Gas: 00
99 D Number: 000000000000000 267 Type of Paint 1 Water: . 00

*100 STRAHNET: ¢ *42 Type of Service on: ) Electric: 00

S 12 g:st;fwg{r;(g:hway 1 Type of Service under: 5 Telephone: 0o
13A LRS Inventory Route: 551004800 214 Movable Bridge: 1] Sewer: 06
[3B Sub Inventory Route: . 0 Co 203 Type Bridge: AOMO 247 Lighting - Street: 0
101 Parallel Structure: N 259 Pile Encasement: 3 S .Navigatiun: 0

. *102 Direction of Traffic; 2 *43 Structure Type Main: 302 ' Aerial: 0
+ ¢ poad Inventory Mile 9 g4 45 No. Spans Main: 003 * 248 County Continuity No.: 00
*208 Inspection Area: 06 Initials: DEM . 44 Structure Type Appr: 000

Engineer's Initial: sgm - 46 No. Spans Appr: 0000
: 226 Bridge Curve Horz: 0 Vert: 1
111 Pier Protection: 0
- 107 Deck Structure Type - |
* Location I.D. No.: 055-00048D-000.66E 108 Wearing Surface Type: 6
) ‘ Membrane Type: 0
Deck Protection: 0
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Structure ID: 055-0007-0
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Programming Data

201 Project No.:

202 Flans Ava_i[ahle:

249 Prop. Proj.-No.
250 Approval Status;
251 P.1 No.:
252 Contract Date:

© 260 Seismic No.:
75 Type Work:
94 Bridge Imp. Cost:

95 Roadway Imp. Cost:

96 Total Imp Cost:

76 Imp. Length:
97 Imp. Year:
114 Future ADT:

Hydraalic Data

215 Waterway Data
Highwater Elev.:

Fiood Elevation:

Axvg. Streambed Elev.:

Drainage Area:

Area of Opening:
113 Scour Critical:
216 Water Depth:
222 Slope Protection:
221 Spur Dikes Rear:
219 Fender System:
220 Dolphin:

223 Culvert Cover:

. Type:
No. Barrels:
* Width:
* Length:
265 U/W Insp. Area:

Location L.D. No,:

FAP 2

4
BR-0005-00 (530

0000

0005530
2172011
00000
41
$221
$46

$347

000371
1590
003525 Year: 2026

1910.0 Year: 1900
0000.0 Freq.: 00

1901.5
00014

000700
U

" 01.8 Br. Height: 23.7

1
0 Fwrd: 0

0.00 Height: .00
0 Apron: &

"0 Diver: ZZZ

055-00048D-000.66E

Measurements

*29 ADT:

169 % Trucks:

*28 Lanes On:

210 No. Tracks On:
*48 Max. Span Length:
*49 Structure Length:

51 Br. Rwdy. Width:

52 Deck Widih:

*47 Tot. Horiz. CL:

50 Curb / Sidewalk Width:

32 Approach Rdwy,
Width:
* 229 Shoulder Width:
Rear Lt:
Fwrd Lt;
Pavement Width:

Rear:

Intersection Rear:
36 Safety Features Br.

Rail:

Transition:

App. G. Rail:

App. Rail End:

53 Minimum CI. Qver:
Under:

* 228 Minimum Vertical CI

Act. Odm Dir::
Oppo. Dir:

Posted Odm. Dir: .

Oppo. Dir:

55 Lateral Undercl. Rt:

56 Lateral Undercl. Lt:
*10 Max Min Vert Cl:

39 Nav Vert Ck

116 Nav Vert Cl Closed:

245 Deck Thickness Main:
Deck Thick. Approach:

246 Overlay Thickness: .
212 Year Last Painted:

002350 Year: 2006

0

02 Under: 00
00 Under: 00
0060

160
L2390

32.00
23.90
5.00/0.50

026

[.0 Type: 2 Rt: 1.0
1.0 Type: 2Rt: 1.0

24.0 Type: 2

24,0 Type: 2
0 Forrd:

2

2
i

1
9999 "
NOO' 00"

99799 "
99' 99"
coroo™

0G'o0"

NO.0

0.0

99'99 " Dir: 0
000 Heriz: 0000

000

7.30
0.00
3.00
Sup: 1985 Sub: 0000

.70

Ratings
65 Inventory Rating
Method:
Operating Rating
Method:
66 Inventory Type:
64 Operating Type:

63

231 Calculated Loads

H-Modified:
HS-Modified:
Type 3:

Type 3s2:
Timber:

Piggyback:

261 H Inventory Rating:
262 H Operating Rating:
67 Structural Evaluation:
58 Deck Condition:

59 Superstructure
Condition:

" %227 Collision Damage:
60A Substructure Condition:

60B Scour Condition:

60C Underwater Condition:

71 Waterway Adeguacy:
61 Channel Protection
Cond.:

68 Deck Geometry:

69  UnderClr, Horz/Vert:
72 Appr. Alignment:

62 Culvert:

Posting Data
Bridge Posting
Required:

Struct Open, Posted,

4 CL:

* 103 Temporary Structure:

232 Posted Loads

H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback:

253 Notification Date:

258 Fed Notify Date:

1

1

2 Rating: 34
2 Rating: 57

210
300

A
0

00
Q0
Q0
00
00
00
2/1/1901
2/1/1901
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Quarles, Johnny

From: Tang, Yun _

Sent: Tuesday, April 08, 2008 11:17 AM

To: o Quarles, Johnny

Subject: 0005530 Chattooga BR-0005-00(530} SR 48 over E Fork Little River, Concept Report
Hi, Jonny:

According to my record, on March 8, 2004, Brian Summers recommended this bridge to be replaced due to steel beam _
deterioration. This should help you to answer why this project stayed in program.

Yun Tang, P.E.
Office of Consultant Design
-(404) 463-0290

Help GDOT serve you better. Visit hitp://www.howsmyservice.dot.ga.gov and rate the service you received from Team
GDOT. : o :



